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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for the grout placement of the West Deviation Saddle grout pad mock-up scheduled
for Monday August 23rd. Calculations were done to determine the quantities of grout for the operation in
addition to reviewing specifications for the grout.
- See Lalit's diary for ABFs labor, equipment and other operations at the W2 cap beam and at Pier 7. ABF
ironworkers conducted another water test on the West Deviation Saddle grout pad mock up to see if the
forms were "liquid-tight". I was present during one of the tests where some leaking was seen at the bottom
corner between Panels 2 and 3.

Attachment

W2E West Deviation Saddle steel forms bearing on the protective pipe
sleeve of an anchor rod. It is unknown whether this is "liquid tight" or

not.

ABF ironworkers installed outlet grout tubes with shut off valves at the
top of the steel forms today.
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